
August 25, 2014 

 

 

Mr. Terracciano opened the meeting at 7:11pm Meeting called to order by Chairman Frank 
Terracciano with the following statement: “This meeting is being held in compliance with the 
Open Public Meeting Law in that requirements of the Law have been met by the Annual Meeting 
Notice being forwarded to the Courier News and posted in the Municipal Building on August 22, 
2014 
 

Roll Call  

Present: Mr. Terracciano, Mr. Poandl, Mr. Grimm, Mr. Crede, Mr. Kranz, Mr. Kranz, Mrs. 
Schueler, and Mrs. Lally 
Guest: Mr. Kaplan, Mr. Henderzak 
Absent: Mrs. Dinger 
 

Mr. Terracciano said that the Pool Commission has to come to a decision on who to award the 

bid for the new pool project to what company. 

Mr. Grimm said that we will be removing the starting blocks and two slides at the large pool 

from the bid.  The commission would be going out to bid on the new lap pool, the removal of the 

old decks, the replacement of the new deck and the kiddy pool.   

Mr. Grimm was in contact with Aqua Blue International.  Aqua Blue International quoted Mr. 

Grimm $150,500.00 for the delivery and installation of the slide.  Mr. Grimm said that he would 

have to hire a company to come in a take down the existing slide and put in new supports for the 

new slides. The cost would be $25,000.00.   

Mr. Grimm said Jamali put in a quote for $155,000.00. Mr. Grimm questioned Jamali’s quote of 

$155,000.00.  Jamali said that he originally got a quote from Aqua Blue International.  Jamali 

then summited the quote for Natural Structure with the pricing of Aqua Blue International.   

Mr. Grimm said that Natural Structure is a lower quality slide.  He has checked out pool slides in 

this area that have used Natural Structure slide. The pools are very unhappy with the quality of 

Natural Structure slides.  Mr. Grimm said that Aqua Blue International is quality is just below 

White Water who has a higher quality slide.    

Mr. Grimm said that once the project is finished the commission could start paying back the 

bond.  Mr. Grimm said that the money left over in the bond can be used for the new slides in the 

future.   

The commission wanted to make sure there will be money left over to keep the pool running 

throughout the next season.   

Mr. Grimm said by cutting back on the project and waiting to install the slide in the future will 

ensure we have enough money to keep the pool running.  



Mr. Grimm said that Jamali will only be doing the concrete work and the filter house for the 

pool.  Vision Pools will be installing the new lap pool and redesigning the kiddy pool. 

Mr. Kranz said that the cost of the kiddy pool of $235,000.00 seemed too high.  Mr. Kranz 

would rather see two new slides put in and wait on the kiddy pool.  Mr. Kranz says that cutting 

away the concrete for the kiddy pool at a later date seemed easier.  He says that having to install 

new slide structures in the concrete would create problems with the new concrete that will be 

installed .  He says by putting in the slide structures now along with the new concrete could save 

from future damage that will be created when installing them at a later time.  He says by 

installing the new deck now and waiting on the kiddy pool, Vison Pools can come back and cut 

away the new concrete where the new section of the kiddy pool will be.  He says that the kiddy 

pool can be less expensive in the future if we wait.   

Mr. Grimm said that there are separate prices for removing concrete and putting in new concrete 

for this project.   

Mr. Crede said the kiddy pool is used more than the slide.  He says the kiddy pool will draw in 

the younger families with kids.   

Mr. Kranz says the slides are visible from the road way and easier to install right now.  

Mr. Grimm said that he will check to see if he can change the alternates in the bid packet. 

Mr. Terracciano made a motion to award the bid to Jamali and take the slide and the diving 

blocks out of the bid packet.  It was seconded by Mr.Crede and carried by the following vote: 

Ayes: Mr. Terracciano, Mr. Crede, Mr. Poandl, and Mrs. Lally. Nos: Mr. Kranz and Mrs. 

Schueler.   

Mrs. Schueler asked about the performance bond for the project. She wants to make sure the 

project is done properly.   

Mr. Kaplan said that the general contractor should be hired to make sure the work at the site is 

done properly.  For example that the concrete that is noted in the bid, is the right concrete being 

used and going down properly.   

Mr. Kaplan said that the general contractor should be at the pre-construction meeting along with 

the police, fire department, residents, and anyone who needs to be notified for the project.  

Mr. Grimm said he will e-mail Ben Hanbicki to ask him to go over the bid packet from Jamali 

before the council awards the bid.   

Mrs. Schueler said the slide was not in the front of the bid packet for Jamali. How do we know 

that Jamali doesn’t want to change anything else with in the bid packet?   

Mr. Kaplan said that there needs to be general contractor, and site manager present almost every 

day.  

Mrs. Schueler asked if the commission should do an investigation on Jamali before the 

commission allows the council to award the bid.  



The commission asked if they would need approved permits before the bid was awarded.   

Mr. Kaplan said that there is no approval for permits until the bid is awarded.   

Mr. Kaplan said that the Mayor has built a subcommittee to handle the Market Street neighbors. 

Mr. Henderzak said he would like to thank the commission for the hard work they do for the 

pool.   

Mr. Grimm said that the bid will be awarded on September 9, 2014 at the borough council 

meeting.   

Mr. Grimm said that he will put together the pre-construction meeting with the general 

contractor, site manager, fire department, DPW, construction, Ray Mulvey, and the neighbors.    

Mr. Terracciano made a motion to adjourn the meeting at 7:58pm.  It was seconded by Mr. Crede 

and all were in favor.    

 

Respectfully Submitted, 

 

By: Secretary, Katie Bird 

 

 


